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DATE: 8/03/2017

Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction,
Inc. (Wanzek) is the general contractor. Vestas American Wind Technology, Inc. (Vestas) is the Turbine
Supplier. The construction management team from Wanzek is on-site and engaged in construction
management. All Transmission Line work is now complete. All Collection cable plowing is now
complete. All Turbine Component deliveries are now complete. Erection is complete. Circuit energization
is complete. All 100 Turbines have been energized and the Commercial Operation Date was signed on
December 1, 2016. Wanzek has completed the spring work and the Final Completion Certificate has been
signed. The SWPPP has been transferred to Xcel Energy and will be maintained until Notice of
Termination. There are no updates since the previously submitted report.
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